QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT

Reporting Agency: Administrative Office of the Courts

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

2011-1 (January)
02/22/2011

Project Manager: Henderson, Carole

Judicial Branch/AOC

Adair County

Allen County

Boyd County

Bracken County

Breckinridge County

Bullitt County

Campbell County

Carlisle County

Fleming County

Franklin County

Gallatin County (Project Pool)

Garrard County

Grant County

Grayson County

Green County

Hancock County

MANAGER

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Adair 2004-2006 Complete/In Warranty 100 02/25/10 03/01/10
Allen 2008-2010 In Construction 35 07/01/11
Boyd 2004-2006 Complete/Not Closed Out 100 06/30/09 05/11/09
Bracken 2008-2010 Design/Phase B
Breckinridge 2006-2008 In Construction 25 11/01/11
Bullitt 2000-2002 Complete/Not Closed Out 100 05/31/07 05/31/07
Campbell 2006-2008 In Construction 25 09/01/12
Carlisle 2008-2010 In Construction 80 02/01/11
Fleming 2006-2008 In Construction 60 04/01/11
Franklin 2006-2008 Bidding
Gallatin 2004-2006 Complete/Not Closed Out 100 04/30/08 04/30/08
Garrard 2006-2008 In Construction 40 04/01/11
Grant 2004-2006 Complete/In Warranty 100 02/01/10 04/01/10
Grayson 2004-2006 Complete/Not Closed Out 100 05/29/09 06/15/09
Green 2004-2006 Complete/In Warranty 100 03/01/10 05/01/10
Hancock 2006-2008 In Construction 75 03/01/11
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Administrative Office of the Courts
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011

Cabinet/Agency/Project Title

Hart County

Hopkins County

Jackson County

Laurel County

Lawrence Cousnty

Livingston County

Logan County

Marion County

Mercer County

Monroe County

Morgan County

Owen County

Pendleton County (Project Pool)

Pike County

Pulaski County

Robertson County (Project Pool)

Rowan County

Russell County

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Hart 2004-2006 Complete/Not Closed Out 100 10/31/08 12/31/08
Hopkins 2006-2008 In Construction 20 02/01/12

Jackson 2004-2006 Complete/In Warranty 100 01/30/10 02/28/10
Laurel 2004-2006 Complete/In Warranty 100 03/30/10 05/01/10
Lawrence 2008-2010 Design/Phase B

Livingston 2004-2006 Complete/Closed Out 100 12/31/08 01/01/09
Logan 2004-2006 Complete/In Warranty 100 02/10/10 03/15/10
Marion 2006-2008 In Construction 95 01/31/11

Mercer 2006-2008 In Construction 40 09/01/11

Monroe 2006-2008 In Construction 70 05/01/11

Morgan 2008-2010 In Construction 10 09/01/11

Owen 2006-2008 In Construction 10 09/01/11

Pendleton 2004-2006 Complete/In Warranty 100 03/30/10 05/01/10
Pike 2006-2008 In Construction 2 12/30/12

Pulaski 2004-2006 Complete/In Warranty 100 09/30/10 10/30/10
Robertson 2004-2006 Complete/Not Closed Out 100 06/30/09 11/01/09
Rowan 2006-2008 In Construction 70 04/01/11

Russell 2006-2008 In Construction 80 04/01/11
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Administrative Office of the Courts
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011

Cabinet/Agency/Project Title

Shelby County

Taylor County

Todd County

Trigg County

Washington County

Whitley County

Wolfe County

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Shelby 2004-2006 In Construction 70 05/01/11
Taylor 2004-2006 Complete/Not Closed Out 100 10/30/09 10/15/09
Todd 2006-2008 In Construction 20 09/14/11
Trigg 2004-2006 Complete/Not Closed Out 100 08/30/09 08/30/09
Washington 2004-2006 Complete/Not Closed Out 100 01/31/09 03/20/09
Whitley 2006-2008 In Construction 65 05/01/11
Wolfe 2006-2008 In Construction 20 12/01/11

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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